

# Islandora Common Digital Library Platform Project Update

Priscilla Caplan  
30 November 2012

## Status of 1st & 2nd Quarter 2012/13 Milestones from August report

Milestone	Original due date	Status	Current due date
Basic Image ingest, display, edit	September 15	DONE	
Simple metadata entry form	September 15	DONE	
Unattended Batch Load	October 15	in process	January 15
Basic Image batch migration capability	October 15	DONE	
MARC support	October 31	in process	December 30
Basic permissions	October 31	some completed, some in process	January 31
Books ingest, display, edit	November 9	delayed	February 15
Large Image ingest, display, edit	November 23	in process	December 30
Large Image batch migration capability	November 23	DONE	
PDF ingest, display, edit	December 1	in process	January 15
Multi-user architecture and permissions	December 1	DONE	

PDF batch migration ability	December 15	in process	December 15
Books batch migration cabability	December 15	delayed	February 15
EAD ingest and display	December 15	delayed	3rd Quarter

Changes to Later Milestones from August report  
(changes noted in red)

3rd Quarter 2012/13

**EAD ingest and display**

EAD batch migration ability

Restrictions on access

ETD ingest, display and edit

ETD batch migration ability

Books PDF generation and print capability

**Related images (improved)**

Batch migration ability for related images ~~loaded as Books~~

4th Quarter 2012/13

Serial hierarchy

**Set up sites for participating SULs plus Archives Florida**

Theming for sites (look and feel)

Archon to Islandora

Shopping cart

Export

Actual batch migrations for Books, Serials, Large Image, Basic Image, ETD, EAD, and Related images ~~loaded as Books~~

**Islandora to Mango**

System live and online target July 1, 2013

2013/2014

**Improved related images**

Audio ingest, edit, and display

Audio albums ingest, edit and display

Audio batch migration

Video

Oral History

Oral History batch migration

Institutional repository

Islandora to FDA

OAI metadata harvesting

Depends on outside development: Newspapers

## Staff resources allocated to Islandora Project

Person	Role	FTE
Priscilla Caplan	Project manager	.20
Caitlin Nelson	Librarian/analyst	.30
Randy Fischer	Programmer	1
Christian Campbell	Programmer	1 (as of 11/14)
Liang Zhong	Programmer	.20
Favenzio Calvo	Programmer	.40
Chuck Birmingham	Systems administrator	.20
Gary Phillips	Systems administrator	.80 (as of 12/1)
<b>Total FTE</b>		4.1
<b>Other resources</b>		
Discovery Garden, Inc.	Consulting services	255 hours*

\* FSU has committed to funding an additional 255 hours if needed.  
 Note: Vacant Islandora Librarian position will add 1 FTE when filled.